COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 25/ 2002

ESTI MATE SUMVARY 11: 16: 30
CONTI D: C13793 ESTI MATE NO. 0005 PROG SPEC YR: 1999
PCN: 13793-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 89.5 DAYS TI ME ALLOW 160 WORK DAYS
FY 2002 R6 STRI PI NG PRQJECT PERCENT TIME:  55.94 ORI G TI ME ALLOW 100 WORK DAYS
PROQJECT NO C R600-176
FY 2002 R6 STRI PI NG PROJECT
NAVE OF ROAD: 999
PRQJECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
KOLBE STRI PI NG | NCORPORATED PAY PERI OD ENDI NG 09/ 24/ 2002 DATE TI ME STARTED 03/05/2002
550 TOPEKA WAY DATE LET 11/ 29/ 2001 DATE WORK BEGAN 04/ 18/ 2002
DATE AWARDED 12/ 04/ 2001 DATE TI ME SToPPED 01/13/2003
DATE CONTRACT EXECUTED  01/07/2002 DATE ACCEPTED 01/13/ 2003
CASTLE ROCK CO 80104 303/ 688- 9516 DATE NOTI CE TO PROCEED 03/ 05/ 2002
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMI: $ 1, 766, 013. 55 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PROJECT AM: $ 1,714,150.00 NON- PARTI Cl PATI NG 1,418, 332.25 200, 372.70
PERCENT COVPLETE: 80.31% TOTAL EARNI NGS 1,418, 332. 25 200, 372.70
FUNDS AVAI LABLE: $ 347, 681.30 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,418, 332. 25 200, 372. 70
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -20,974.98 -3, 005. 59
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 1,397, 357. 27 197, 367. 11
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 1,397, 357. 27 197, 367. 11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 197, 367. 11
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CONTI D: C13793 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13793-BI D ESTI MATE RUN 09/ 25/ 2002
PRQJECT: C R600-176 ESTI MATE NO 0005 11: 16: 30

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 8. 000 4. 000
EACH 3. 200 64. 00
20. 00000 7.200 144. 00
0065 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 500
TYPE
) EACH 0. 400 20.00
50. 00000 0. 900 45. 00
0070 630-80380 TRAFFI C CONE 300. 000 150. 000
EACH 120. 000 600. 00
5. 00000 270. 000 1, 350. 00
0075 630-80520  MOBI LE PAVEMENT MARKI NG ZONE 107. 000 68. 750
DAY 11. 250 5, 625. 00
500. 00000 80. 000 40, 000. 00
0080 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0085 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,766,013.55$%  200,372.70$ 1,418, 332.25

PROJECT TOTAL CURRENT AMI $ 1,766,013.55% 200,372.70$ 1, 418,332.25



